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A MESSAGE FROM THE DIRECTOR

| am pleased to report that a number of H-1 Corridor construction projects are already underway and
significant work has been completed since our last newsletter. These projects include:

[l Resurfacing of Kaimuki on- and off-ramps (only guardrails, striping and other incidental work
remains). Potential ramp or lane closures may take place in March between 9:30 a.m. and
3:30 p.m. on 5th, 11th, Kokohead and Waialae Avenues to complete the work.

[ Lighting upgrades from the Keeaumoku Street overpass to Ainakoa Avenue are 40 percent

complete.

[l Seismic retrofitting of the Kapiolani Interchange off-ramp and main grade separation structure
is 50 percent done. (On the back of this newsletter, we have included a detailed description of

seismic retrofitting planned along the H-1 Corridor.)

Most of the remaining six projects are scheduled to begin this summer while construction on the
ramps, frontage roads and cross streets along the H-1 corridor may begin as early as April. The
state will continue to work with contractors, the City & County of Honolulu, and utility
companies to ensure that work is completed as smoothly and quickly as possible. We have
coordinated these projects with the utility companies, and they will schedule their own
maintenance and upgrades to coincide with our H-1 Corridor timeline. As a result, all work will
be completed within two years, rather than the projected 10 years if the projects were
independently scheduled.

For example, the installation of new water mains and gas lines will be done just prior to the scheduled
resurfacing of those parts of the highway.

We are also working with the Honolulu Police Department to coordinate traffic flow during the H-1
resurfacing. During past projects, such as the widening of Kalanianaole Highway, HPD was invaluable in
helping to coordinate traffic detours and keeping everyone safe on our roads. As construction begins, |
would like to remind drivers to slow down and drive with caution. Work zones can be dangerous for both
workers and drivers.

Finally, let me applaud the efforts of everyone involved in the H-1 Corridor project, as they undertake
one of Hawaii’s most intensive highway resurfacing projects. As we move forward, | hope all drivers will
use this newsletter as a tool to keep abreast of highway construction. Additional information is available
on the state Department of Transportation’s web site at www.state.hi.us/dot. The driving public should
also look for DOT's tabloid in The Honolulu Advertiser and Honolulu Star-Bulletin that will provide the
most comprehensive and up-to-date information on H-1 Corridor projects.

Mahalo,

it

Kazu Hayashida
Director of Transportation For more information contact the
Department of Transportation Public Affairs
office at 587-2160 or visit the
DOT website at: www.hawaii.gov/dot

HELP KAZU NAME THE
MASCOT FOR H-1
CORRIDOR
CONSTRUCTION.
Send your suggestions to
“Name the H-1 Mascot,”
Hawaii State Department of
Transportation,

869 Punchbow! Street,
Honolulu, HI 96813;
or e-mail
h-1corridor@exec.state.hi.us.
Deadline is April 15, 2000.
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Seismic retrofitting is the reinforcing of
highway bridges and overpass structures, using
specially designed hardware and engineering
methods. It allows a structure to withstand
much greater earthquake forces with less
structural damage.

Drivers will see a number of seismic
retrofitting projects along the H-1 freeway, as
the state Department of Transportation moves
to make Oahu's main traffic artery through
Downtown Honolulu compliant with new
federal construction standards. Much of the
seismic retrofit work is performed beneath
highway structures and will not effect traffic
flow. However, the state will make it a priority
to keep motorists informed of required highway

closures and detours.

Seismic retrofitting projects to be done on
the H-1 Corridor is currently ongoing and is
expected to run through 2001. The work

includes:

Ongoing Projects:
Kaimuki Area Ramp Resurfacing
Seismic Retrofitting—Kapiolani
Interchange off-ramp and main grade
separation structure
H-1 Lighting Upgrade

Starting Summer 2000:
H-1 Corridor Resurfacing
Wiaialae Avenue Landscaping
Seismic Retrofitting—Lunalilo-
Vineyard and Makiki Off-Ramps and
Palama separation
Punahou Off-Ramp Widening
Kalanianaole Highway Resurfacing

Starting Winter 2000:
Waialae Bike Lane Improvements
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Kapiolani Boulevard, Harding and Kapahulu
Avenues, and the Manoa-Palolo Stream. Lane
closures on these respective roadways will be in
place during construction to facilitate concrete
pouring and construction over the roadways.
Lane closures will also occur on H-1 during
some portions of the work. Work on H-1 near
the King Street on-ramp has been postponed
until April 2000 and is being redesigned to
minimize impact on traffic.

Retrofitting on the Lunalilo-Vineyard and
Makiki off-ramps and Palama separation
structure is currently out to bid and is estimated
to start this summer. The construction of
cables/pipe restraining units to comply with
new earthquake design standards, the addition
of concrete blocking at the abutments and

footings, and fiber wrapping of columns
will be among the work being
completed.

Strengthening bridge or ramp supports by
adding concrete to column footings or bases,
Strengthening bridge or ramp supports by
wrapping columns with fiber wrapping,
Strengthening bridges or ramps by “tying”
the superstructure internally with cables

or pipes, and

Strengthening abutments (where a bridge
or ramp meets the ground) with concrete.

Retrofitting of the H-1 Kapiolani
Interchange is currently more than 50 percent
complete and is estimated to be finished by
summer 2000. The state is currently retrofitting
the H-1 bridge structure from South King
Street to 1st Avenue.
Structural work is
being done
over
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